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Statement of Work 

Contract Number: EP-W-11-009/ EP-W-11-010/ EP-W-11-011 

RFO Number: 0035 

I. TITLE: Sustainable Communities Technical Assistance —Sustainable Communities 
in Appalachia 

II. PERIOD OF PERFORMANCE: 

From: 	Date of award 

To: 	March 26, 2014 

III. BACKGROUND: 

This Statement of Work (SOW) is intended to expand Environmental Protection Agency (EPA) 
support for sustainable communities approaches in rural communities and small towns in 

partnership with the Appalachian Regional Commission (ARC). The activities under this SOW 
include targeted technical assistance for four communities in Appalachia and the preparation of a 
workbook that allows for the replication of this technical assistance by ARC-recognized Local 

Development Districts and other organizations. 

The technical assistance and workbook that will be delivered under this SOW follow on technical 
assistance and other activities already conducted under the Sustainable Communities in 
Appalachia partnership. That partnership was launched in 2012 by ARC and EPA, working with 
U.S. Department of Agriculture Rural Development (USDA RD) and the Development Districts 
Association of Appalachia (DDAA). Efforts in 2012 included development of the Small-Town 
Appalachian Revitalization (STAR) technical assistance tool, and its delivery to seven 

Appalachian communities: Brownsville, PA; Connellsville PA; Independence, VA; Salamanca, 
NY; Spruce Pine, NC; Uhrichsville, OH; and Williamson, WV. (EPA will provide a copy of this 

tool to the Contractor, along with copies of the action plans that were developed for these 
communities as a part of the technical assistance process.) 

EPA and ARC, in consultation with USDA RD and DDAA, will select the four Appalachian 
communities that will directly receive this technical assistance. The selection process will take 

into account expressions of interest from Appalachian communities in developing a strong and 
livable community, and their particular interest in the below strategies highlighted in the 
Partnership for Sustainable Communities 2011 publication Supporting Sustainable Rural 
Communities: 

• Investing in rural town centers, traditional Main Streets, and existing infrastructure in 
order to create places that are economically vibrant, healthy, and walkable; 
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• Expanding transportation choices so that everyone - including elderly, disabled, and low-

income residents - can safely get around; 

• Expanding housing choices so that all community members - including elderly, disabled, 

and low-income residents - can afford housing and transportation expenses 

• Promoting rural prosperity by creating a diverse and competitive local economy. 

The selection process for the communities that will be served will take into account: 

• The potential to address the community's development challenges through the strategies 
described above; 

• Support from community leaders and community members; 

• Interest on the part of the Local Development District (LDD), or, alternatively, a local 
university or college, in playing an active role in the technical assistance and potentially 

replicating such efforts in other communities; 

• Potential for the community to receive public or private investments to implement 
strategies identified through the technical assistance program; 

• The extent of social and economic needs of the Appalachian community as measured by 

per capita market income, poverty rate and unemployment rate; 

• Community interest in developing local food systems, such as production and distribution 
of healthful food, as a means of promoting economic competitiveness and economic 

diversification. 

IV. PURPOSE AND OBJECTIVES: 

This task order follows-on the 2012 Sustainable Communities in Appalachia technical assistance 

program conducted under Contract EP-W-11-009, under which the current version of the Small 
Town Appalachian Revitalization (STAR) technical assistance tool was developed. The 
Sustainable Communities in Appalachia tool is intended to support the Partnership for  
Sustainable Communities of the EPA, U. S. Department of Housing and Urban Development 
(HUD), and U. S. Department of Transportation (DOT). 

The purpose of this task order is to expand sustainable communities technical assistance by 

further developing the STAR tool, delivering that tool to four additional communities, and 
creating a workbook that is publicly available and that allows Local Development Districts 

(LDD) or other entities to deliver the STAR technical assistance tool. In addition to directly 
serving these four communities, an objective of this project is to build LDD capacity to promote 

sustainable community approaches, and, ultimately, influence investment decisions made at the 
district, state, and federal level. 

Technical assistance provided to the four communities by the Contractor shall include preparatory 
work and communication, delivery of the STAR tool in the community, a follow-up memo 
presenting options for next steps, and post-visit consultations via conference call. Upon 
completion of delivery of technical assistance, the Contractor shall develop the Small-Town 

Appalachian Revitalization (STAR) workbook, which shall be based on the STAR tool. 
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V. QUALITY ASSURANCE (QA) REQUIREMENTS: 

Check 

[ I  YES if the following is required or 

[x] NO if the following is not required. 

The Contractor shall submit with their technical proposal a written Quality Assurance Project 
Plan for any project that is developing environmental measurements or a Quality Assurance 
Supplement to the Quality Management Plan for any project which generates environmental data 

using models. 

VI. TASKS AND DELIVERABLES: 

The Task Order Contracting Officer Representative (TO COR) shall review all deliverables in 

draft form and provide revisions or comments to the Contractor. The Contractor shall incorporate 

the TO COR' s comments as specified below. Final deliverable shall be in Microsoft Word or 
other appropriate electronic format. 

Contractor personnel shall at all times identify themselves as contractor employees and shall not 
present themselves as EPA employees. Furthermore, they shall not represent the views of the U.S. 
Government, EPA, or its employees. In addition, the Contractor shall not engage in inherently 

governmental activities, including but not limited to actual determination of EPA policy and 
preparation of documents on EPA letterhead. 

Task One —Manage the Project and Develop Schedule  
(Contract Reference: II.B. TECHNICAL ASSISTANCE Page 1-17 of 27) 

To manage the project, the Contractor shall organize and conduct conference calls with 
Contractor team members, EPA, and ARC. At a minimum the conference call shall include: 

• Two two-hour calls at the onset of the project to discuss the objectives of the project and 

tool and workbook development and delivery; 

• A weekly call with the TO COR to review progress; and 

• Two two-hour calls following the completion of delivery of technical assistance to the 
four communities and completion of the STAR workbook to discuss outcomes and 

lessons learned. 

Within 14 days of executing the task order, the Contractor shall deliver to EPA a project schedule 
that includes: 

• The project management conference calls described above 
• Delivery of technical assistance to four selected communities as described in Task Two; 
• Development of the Small Town Appalachian Revitalization workbook as described in 

Task Three. 

The Contractor shall update the schedule as appropriate throughout the project 
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Task Two — Refine the Small-Town Appalachian Revitalization (STAR) Tool 
(Contract Reference: II.B. TECHNICAL ASSISTANCE Page 1-17 of 27) 

The Contractor, in consultation with the TO COR, shall further develop the Small-Town 
Appalachian Revitalization tool in a format amendable for delivery in the site visits as described 

in Task Three, and to include information in the following areas: 

• Partnering with Local Development Districts. An objective of the 2013 Sustainable 
Communities in Appalachia technical assistance program is to work with LDDs so as to 

promote sustainable community approaches across the district. In further developing the 
STAR tool, the Contractor shall therefore give due consideration to the role of LDDs (or, 
alternatively, local universities and colleges) in promoting economic development, by 

providing advice and assistance to communities on matters related to planning, zoning, 
transportation, housing, and natural resource protection. 

• Local Foods for Promoting Economic Diversification. Some or all of the four 
communities receiving technical assistance are expected to have objectives related to 
local food production as a means of promoting economic competitiveness and economic 
diversification, as well as better health. Therefore, the contractor shall add to the STAR 
tool informational material on relevant trends, case studies, or policies that foster 
consideration of best practices related to the production and distribution of local food and 

healthful food. As best possible, this material should relate to place-based approaches, for 

example, the promotion of small-town, downtown farmers markets or the engagement of 
small-town residents in the production, distribution, or consumption of healthful local 

foods. 

Reference Materials. In further developing and refining the STAR tool, the Contractor shall take 
into account information in: 

• The ARC 2010 publication Moving Appalachia Forward: Appalachian Regional 

Commission Strategic Plan 2011-2016; 

• The International City/County Management Association and Smart Growth Network 

2010 publication Putting Smart Growth to Work in Rural Communities , including the 

recommendations for a community assessment and visioning process on page seven ; 

• The Partnership for Sustainable Communities 2011 publication Supporting Sustainable  
Rural Communities,  including the goals, strategies, implementation measures and other 

indicators contained in pages 16 through 20. 

• USDA Rural Development Stronger Economic Together Program Curriculum and  
Modules  

• EPA's Building Blocks Economic and Fiscal Health tool and EPA's Rural Economic 

Competiveness Case studies and themes paper. (EPA will provide copies of these 
documents to the Contractor.) 
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A draft of a redeveloped STAR tool shall be provided to EPA at least 21 days prior to the first site 
visit. EPA will respond and provide comments within 7 days of receipt. Final draft materials shall 
be provided to EPA at least 7 days prior to the first scheduled site visit. 

Task Three— Deliver the STAR Technical Assistance Tool to Selected Communities 
(Contract Reference: II.B. TECHNICAL ASSISTANCE Page 1-17 of 27) 

The primary delivery mechanism for the technical assistance shall be via a two day-site visit, 

typically taking place over consecutive days. 

The Contractor shall organize and conduct at least three conference calls with appropriate 
community representatives, as identified by the Contractor in consultation with the EPA, in 

advance of tool delivery so as to gather information on community goals and on local factors, 
plan the agenda and arrangement for the site visit, and otherwise work to ensure the successful 

delivery of the STAR technical assistance tool. 

Each site visit shall include the meetings and activities for which materials have been prepared as 

outlined in Task 1, including pre-visit information summaries, pre-visit consultations, pre-visit 
exercise, meetings, community tour, opening presentation, interactive exercises, and concluding 

presentation. The Contractor shall facilitate these meetings and activities, including by making 
presentations and facilitating interactive group work as needed. 

The Contractor, in consultation with EPA, shall offer the community guidance on appropriate 

community members to participate in one or more aspects of the site visit, including elected 
officials, local government staff, local business owners and investors, local or state USDA RD 

staff, and members of the community. Appropriate USDA, ARC, EPA, HUD and DOT staff from 
headquarters or regional offices shall also be welcomed to join in site visits. 

For each of the four communities, the template site visit materials shall be modified as 
appropriate to reflect the particular circumstances of the community, and shall include aspects of 

local data or information analysis. 

Scheduling should typically allow for at least two weeks between site visits. 

Upon completion of the site visit or visits for each community, the Contractor shall develop a 

next steps memo to EPA of no more than eight pages in length that details actions the community 

could take to implement ideas discussed. These next steps memos, which can also be referred to 
as community action plans, shall draw on the format and types of information included in the 

action plans developed under the 2012 Sustainable Communities in Appalachia technical 
assistance program. 

The next steps memo shall facilitate community consideration of what it can do to put into place 
sustainable communities approaches 

The Contractor shall provide the next steps memo to EPA within seven days following the 
conclusion of each site visit. EPA will respond with comments within seven days, after which 
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time a final draft shall be delivered to EPA within seven days. The Contractor shall deliver a total 
of four next steps memos under this task. 

During the two-month period following the site visit or visits, the Contractor shall conduct at least 

three conference calls (each call of up to one-and-a half hours) with appropriate community 
representatives from each of the four communities to consult on next steps and implementation 

strategies. The Contractor shall invite EPA, USDA, and ARC to participate in these post-visit 
conference calls. A focus of these calls will be the potential for securing and making use of ARC 
funding that is notionally planned for allocation to the four communities. The calls will also 

include consideration of local policies and programs, other potential sources of investment and 
support for implementation. 

Note that the Appalachian Regional Commission plans to provide funding for the implementation 
of projects identified by these four communities pursuant to the Sustainable Communities in 
Appalachia partnership. 

Task Four — Develop Small -Town Appalachian Revitalization (STAR) Workbook 
(Contract Reference: II.B. TECHNICAL ASSISTANCE Page 1-17 of 27) 

After the final site visit, the Contractor shall create a workbook comprised of materials that will 
allow staff from Local Development Districts or other entities to deliver the STAR technical 

assistance tool to interested communities. 

For the first component of the workbook, the Contractor shall prepare a detailed timeline and 
agenda to guide the LDD staff or representatives of other entities who will be conducting the 

preparatory activities, site visit, and follow-up activities by which the STAR tool will be 
delivered. The agenda shall include information about the purpose and method of each portion of 
the site visit, as well as reference to the STAR tool materials used. A general description of each 

portion of the preparatory activities, site visit, and follow-up activities shall be provided. 

For the second component of the workbook, the Contractor shall prepare generic versions of all 
STAR technical assistance tool materials used in the preparatory activities, site visit, and follow-
up activities, along with written instructions on how the materials are used by the facilitator or 
presenter and the participants. Those instructions shall include a list of all necessary materials to 
carry out any site visit activity (such as flip charts, easels, projector, or local maps), as well as 

times to allow for the activity. Those materials may include illustrative versions of completed 
exercises from the site visits of any of the 11 Appalachian communities that will have received 
the STAR technical assistance tool under the Sustainable Communities in Appalachia partnership. 

For the third component of the workbook, the Contractor shall ensure that for each power point 

presentation that is part of the STAR workbook, there are appropriate speaker notes for guiding 

the presenter. The notes should allow for the presentation to be delivered by someone with a basic 
familiarity with sustainable communities and smart growth, such as LDD staff that have 
participated in a Sustainable Communities in Appalachia workshop, EPA/OSC staff members or 
EPA regional staff who work on sustainable communities projects. There should be no more than 

100 total slides, possibly split over several presentations. Speaker notes should also identify areas 
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of the presentation in which customized, local information could be inserted to augment, and on 
what topic. For example, speaker notes could include a statement such as, "Speaker to insert 
local demographic data here, as well as figures demonstrating existing or projected demand for 
different housing types in the coming decades." 

For the fourth and final component of the workbook, the Contractor shall present these 

components of the workbook in a comprehensive and coherent format. The workbook should 
facilitate easy reference by users, reflect a similar style across all materials, and should be 
formated for easy downloading and binding into hard copy form. The Contractor is not 

responsible for delivering printed, bound versions of the workbooks. 

Draft materials shall be submitted in both PDF and MS Word format to EPA within 21 days of 

the final scheduled site visit, and shall be formatted to allow for posting on the EPA website and 
therefore compliant with the EPA and OSC Style guide, as well as Section 508 of the 
Rehabilitation Act of 1973. Final versions shall be delivered in both PDF and MS Word versions 

within 14 days of comments from EPA, and shall allow for posting online in ways that allow 
users to edit the materials to suit their individual needs. 

Upon completion of the delivery of technical assistance to all four selected communities and the 
completion of the STAR workbook, the Contractor shall prepare and deliver to EPA a memo 
summarizing and analyzing overall effectiveness of the technical assistance so as to facilitate 
program evaluation. The Contractor shall provide the summary memo to EPA within fourteen 

(14) days following the completion of the STAR workbook. A final version shall be delivered to 
EPA within seven days after receiving EPA comments. 
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VII. SCHEDULE FOR DELIVERABLES: 

The Contractor shall provide the following specific deliverables to the EPA TO COR: 

TASK DELIVERABLE 
FOR1VI AND DATE DUE 

QUANTITY 

1 Schedule for Implementation Excel Spreadsheet, 

updated regularly 

Within 14 days of executing 

task order. 

2 

Develop Materials for the 

refined Small-Town 

Appalachia Revitalization 

tool 

As appropriate: 

agenda, presentations 

and speaker notes, pre- 

site-visit community 

exercises, audits or 

self-evaluations, 

written instructions for 

interactive activity and 

other activities 

Draft materials within 21 

days prior to first site visit, 

final 7 days prior to first site 

visit. 

3 Deliver Technical Assistance 

to Selected Communities 

Site visit TBD 

Community Action Plan Next steps and lessons 

learned memos 

Draft within 7 days of each 

site visit, final within 7 days 

receiving EPA's comments. 

4 Develop STAR Workbook Timeline and agenda; 

workbook materials 

Draft materials within 21 

days of final site visit, final 

versions within 14 days of 

EPA comments. 

Overall Lessons Learned 

Memo 

Summary memo Draft within 14 days after 

completion of the STAR 

workbook, final version due 

within 7 days of EPA 

comments. 
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VIII. MISCELLANEOUS 

Software Application files, delivered to the Government, shall conform to the requirements 
relating to accessibility as detailed to the 1998 amendments to the Rehabilitation Act, 

particularly, but not limited to, § 1194.21 Software applications and operating systems and § 
1194.22 Web-based intranet and internet information and applications. See: 
http://www.section508.gov/ 

Preferred text format: 	 MS Word, Office 2007, single-spacing, 12 point font. 

Documents shall adhere to the EPA/Office of 
Sustainable Communities Style Guide, (See Attachment 
1) 

Preferred presentation format: 	Power Point, Office 2007 

Preferred portable format: 	 Adobe Acrobat 
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Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Stefan Martiyan 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 

(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 
Previous edition unusable 
	 Prescribed by GSA 

FAR (48 CFR) 53.243 



CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-11-009/0035/001 

RAGE OF 

2 	12 

   

NAME OF OFFEROR OR CONTRACTOR 

RENAISSANCE PLANNING GROUP, INC. 

ITEM NO 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

CHANGES FOR LINE ITEM NUMBER: 	1 
End Date changed from 2014-03-26 to 2014-12-31 
Delivery Location Code: HPOD EPA WEST 
HPOD EPA WEST 
US Environmental Protection Agency 
USEPA West 	(EPA West) 
[Old Customs Building] 
1301 Constitution Avenue NW 
Washington DC 20004 USA 

Payment: 
RTF Finance Center 
US Environmental Protection Agency 
RTF-Finance Center 
Mail Drop D143-02 
109 TW Alexander Drive 
Durham NC 27711 

FOB: 	Destination 
Period of Performance: 	12/18/2013 to 12/31/2014 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 


	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13

